

## **SMR ROAD WORK SCHEDULE**

We will be resurfacing three SMR streets with some curb replacement in the next four weeks. This email should be used for planning purposes, especially by the residents of Rosada and Placita del Tio.

### **MORE DETAILED INFORMATION WILL BE FORTHCOMING.**

#### **Placita del Tio**

March 19 - March 23 - Curb replacement at landscape circle.

April 2 - April 9 - Removal of pavement, grading and repaving.

- You will have limited use of the street - please observe the contractor's direction
- No trash or recycle pickup for Friday, April 6.
- Contact your service providers of these dates. Tio will not be usable by outside services.
- The street should be usable after the contractor leaves on the 9<sup>th</sup>. Please be observant of cones and other barriers identifying hazards such as utility covers.

#### **Via Colorada**

April 2 thru April 5 – Colorada will closed. Traffic will be directed to use Carrillo. During this four day period Carrillo will become a very busy street. If at all possible, please postpone or delay outside services during this work.

#### **Vereda Rosada**

March 28 – March 30 – Curb replacement at circle.

April 9 – April 13 – Pulverizing of pavement, grading and repaving.

- No trash or recycle pickup for Friday, April 13.
- Rosada will be CLOSED Monday (4/9) thru Wednesday (4/11).
- Rosada will have limited, cautionary use after Wednesday.
- Parking will be limited to the west pool and upper Carrillo.
- A golf cart will be available for package delivery and transport to and from your cars.
- Notify your service providers of this schedule! Outside landscapers & other services will not be able to use the street during this project.
- The street should be usable after the contractor leaves on the 13<sup>th</sup>. Please be observant of cones and other barriers identifying hazards such as utility covers.

Tom Triplett  
Roads Chair  
299-9150